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U.S. HOUSE OF REPRESENTATIVES 

COMMITTEE ON SCIENCE, SPACE, AND TECHNOLOGY 

 

HEARING CHARTER 

 

NEON Warning Signs: Examining the Management of the  

National Ecological Observatory Network. 

 

Friday, September 18, 2015 

9:00 a.m. –11:00 a.m. 

2318 Rayburn House Office Building 

 

Purpose 

 
On Friday, September 18, 2015, the Research & Technology and Oversight 

Subcommittees will hold a joint hearing on the National Science Foundation’s (NSF) recent 

report that the National Ecological Observatory Network (NEON) project would be $80 million 

over budget and 18 months behind its construction schedule.
1
  The hearing will review NSF’s 

proposed plans for de-scoping the project and other corrective actions to keep it on budget, 

examine NSF’s oversight and internal project management controls, and look at the capability of 

NEON Inc.’s leadership to continue managing the project.   

Witnesses 

 Dr. James L. Olds, Assistant Director, Directorate for Biological Sciences, National 

Science Foundation 

 Dr. James P. Collins, Chairman of the Board, National Ecological Observatory 

Network, Inc. 

Background 

Funded by the NSF, NEON is a continental-scale ecological observation facility with 62 

planned sites across the United States to gather and synthesize data on the impacts of climate 

change, land use change and invasive species on natural resources and biodiversity over 30 

years.
2
  NEON is the largest NSF Major Research Equipment and Facilities Construction 

(MREFC) project in its FY2016 budget request of $80.64 million, the last year of funding in the 

six-year construction schedule that totals an estimated $433.72 million.
3
 

                                                           
1
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2
 http://www.neoninc.org/about 

3
 http://www.nsf.gov/about/budget/fy2016/pdf/01_fy2016.pdf 

 

 

http://news.sciencemag.org/environment/2015/08/nsf-shrinks-neon-major-blow-high-profile-u-s-ecological-science-project
http://news.sciencemag.org/environment/2015/08/nsf-shrinks-neon-major-blow-high-profile-u-s-ecological-science-project
http://www.neoninc.org/about
http://www.nsf.gov/about/budget/fy2016/pdf/01_fy2016.pdf


2 
 

On July 30, 2015, NSF notified the Committee that the Foundation had received a June 

2015 update from NEON Inc. of costs expended to date and the remaining costs needed to 

complete the project as originally designed.  The report revealed the project would be 

approximately $80 million over the $433.72 million budget and 18 months behind schedule on 

its current trajectory.  The original project budget had already included over $60 million for 

contingency costs. 

National Ecological Observatory Network Inc. (NEON) is the independent 501(c) (3) 

corporation created to build, operate, and manage the network.  On August 2, 2015, NEON Inc. 

announced that NSF had convened a panel of experts that included the NSF, NEON Inc. staff, 

members of the NEON Inc. Board of Directors, and science community experts involved in the 

original NEON design to determine the best way to move forward with the project within the 

existing budget.
4
 The panel came up with a plan to reduce corporate and project management 

costs for NEON Inc., and reduce the scope of the project by eliminating several elements, 

including some urban sites and the Stream Ecology Observatory Network (STREON) portion of 

the project.
5
  

On September 8, 2015, NEON Inc. announced that the Board would initiate a search for a 

new CEO and named an interim CEO.  Dr. Russ Lea, had led NEON Inc. since early 2012.
6
   

NEON Audits 

On December 3, 2014, the Committee held a hearing on the findings of two financial 

audits of the NEON project conducted by the NSF Office of Inspector General (OIG) and the 

Defense Contract Audit Agency (DCAA).
7
   Two audits have been completed on the NEON 

project. The NSF OIG initiated these audits due to concerns identified with NSF’s lack of 

monitoring of several high-risk projects prior to entering into cooperative agreements and its 

failure to review the awardee’s costs submitted on a regular basis.  

In June 2011, the OIG contracted with DCAA to audit NEON Inc.’s construction cost 

proposal. After several weeks of work, DCAA advised the OIG that it was cancelling the audit 

because information supplied by NEON Inc. was inadequate to complete the necessary financial 

analyses. NSF and the OIG then intervened, enabling DCAA to complete its audit.  However, 

before the audit was completed, NSF accepted NEON Inc.’s cost proposal and authorized the 

award of $433.72 million.   In September 2012, the audit was finalized.  DCAA concluded that 

NEON Inc.’s proposal was not acceptable as a basis for negotiation of a fair and reasonable 

cooperative agreement price. Of the proposed $433.72 million project cost, DCAA described 
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approximately $102 million as “questionable” and described an additional $52 million of 

proposed costs as “unsupportable.” This audit was transmitted to NSF, accompanied by an OIG 

written alert about excessive costs and accounting deficiencies for major research facilities. This 

alert included a series of recommendations to NSF. The OIG subsequently commissioned a 

second DCAA audit of NEON Inc.’s accounting systems. DCAA completed a draft of this audit 

in May 2013, but it was not forwarded to the OIG for review until October 2014, due to internal 

disagreements within DCAA about the scope of the audit.
8
  

A second audit of NEON Inc.’s accounting system was then conducted by the NSF OIG 

and DCAA. This audit included NSF’s approval of management fees for non-profit corporations 

like NEON Inc. DCAA auditors found that NEON Inc. used the management fee to pay for such 

items as $112,000 lobbying contracts, $25,000 for a holiday party, and $11,000 per year for 

coffee services. 
9
 

Cooperative Agreements  

On February 3, 2015, the Committee held a hearing on NSF’s oversight of the NEON 

project and other Major Research Facilities developed under cooperative agreements.
10  Under a 

cooperative agreement, NEON Inc. is responsible for managing the construction of the NEON 

observatory and its transition to operations, including the hiring of management and staff, 

procurements, contracts, permitting of sites, financial reporting, requesting and receiving 

approvals from NSF for actions, education and outreach, and communications with the 

community.   NSF, as the sole funding agency, is responsible for award oversight, including 

monitoring of progress towards the goals of the cooperative agreement, provision of periodic 

reports, financial oversight and managerial oversight.
11

 

No-Cost Overrun Policy 

In order to keep MREFC project costs from escalating during construction, NSF 

instituted a no-cost overrun policy for MREFC-funded projects. “This policy requires that the 

total project cost estimate developed at the Preliminary Design stage have adequate contingency 

to cover all foreseeable risks, and that any cost increases not covered by contingency be 

accommodated by reductions in scope.”
12

  Program managers are required to maintain a 

contingency control log in order to notify NSF of all proposed uses of contingency funds. 
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 https://science.house.gov/legislation/hearings/subcommittee-oversight-and-subcommittee-research-and-
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 National Science Foundation Large Facilities Manual, March 31, 2011, p. 18. Available at: 

http://www.nsf.gov/bfa/lfo/lfo_documents.jsp 
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According to a NSF OIG and DCAA audit, NEON Inc. included over $150 million of 

questionable or unsupportable contingency costs in their proposal.  

 


